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AEMORANDUM FOR: Deputy Director for Administration T

VIA: ' Director, Office of External Affairs

FROM: Lavon B. Strong
: Chief, Public Affairs Duv1s1on

SUBJECT: " Request for Services of an 0DP System
~ Design Specialist

4 1. Action Requested: The assignment of a full-time ODP specfa]ist'
to participate in the file design and implementation of the new Publicaticn R
Review Board Data Base (in the Publication Review Board's Reference Center).

2. Background: Recomhendat1on V.B. of the Inspector General's. August
1981 report recommended that an automated storage and retrieval system be
. daveloped to support the Publication Review Board. The DCI concurred with -
this recommendation and in a memorandum dated 21 September 1981 the DBCI
instructed the then Director, Office of Policy and Planning to move the
project forward.

o ‘In June 1981 a study team. cqmoosed of a repre>entat1ve from ODP

"and a representative from OCR was ass1gned to review the PRB's information -
storage and retrieval needs. A preliminary report published by this study
team agreed that computer support could be effectively app]1ed to the PRB
‘holdings and suggosted a continued design effort.

‘ As a follow-on to the DCI s dxrectxon a Stu f posxtxon for a Data

Base Administrator was created in the Public Affairs Division. The purpose

of this position is to implement and maintain the new PRB data base and _
Reference Center. The position has been filled and the Data Base Administra- -
tor is on duty. ' S -

N The Public Affairs Division is now .u]]y staffed for the new PRB .

' Reference Center and is currently at work on an initial user requirements.
paper. The assignment of an ODP specialist as a full design team member is
the next critical step in this development process. In the interest of
maintaining a steady move toward the implementation of a working data base
by the fall of 1982, it would be desirable to have this additional team
member in place by 15 February 1982. Your assistance in helping us meet
this primary goal will be greatly appreciated. A draft critical path for
data base implementation is attachad for your information. '
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SUBJECT: Request for Ser vices of an ODP SJstem
Design Specialist

 STAT

3. Please call me or project officer (x7676) for any’
‘additional information you may yequire. :

STAT

~ lavon B. Strong
Chief, Public Affairs DivisSion
and Chawrman, Pub ication Review Board

Attachment

OEA/PAD/LBS/scn/18 Jan 82/x7676
" Distribution:
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